Planning view

Which nutrition assessments are planned, ongoing or completed in each country, and where survey data is missing or out of date.

Data as of **22 Oct 2026**
Source: country Nutrition Cluster submissions

PERIOD: May 2026 – Oct 2027 | REGION: All regions | COUNTRY: All countries | ASSESSMENT TYPE: SMART + Rapid SMART | STATUS: All statuses | FUNDING: All | Reset

Planned 8 — 3 with funding gap

Ongoing 12 — Data collection or analysis


Completed 12 — 2 awaiting release

Results released 10 — Last 12 months

Where assessments stand

Status | Data freshness

Countries coloured by the status of their most active SMART survey. Markers count surveys in the current filter: filled = funded, hollow = funding gap.




Planned | Ongoing | Completed (awaiting release) | Results released

Funded | Funding gap

Timeline

May 2026 – Oct 2027 · 24 surveys · dashed line = today



Planned | Ongoing | Completed (awaiting release) | Results released

2 surveys have no start date and appear only in the survey list. Dates are indicative.

Coverage by assessment type

Latest assessment per country and type · status and survey year · blank = no assessment on record

Country	SMART	Rapid SMART	MICS	DHS
Burkina Faso WACRO	2026			2021
Cameroon WACRO	2026		2014	2018
Central African Republic WACRO	2026		2019	1994
Chad WACRO	2026	2026	2019	2014
DR Congo WACRO	2026		2018	2023
Ethiopia ESARO	2026 ×2			2024

Haiti LACRO	2026		2016
Mali WACRO			2023
Mozambique ESARO	2026		2022
Niger WACRO			2027
Nigeria WACRO	2026	2021	2025
South Sudan ESARO	2026 × 16		
Sudan MENARO	2026		1990
Syrian Arab Republic MENARO	2026	2027	
Yemen MENARO	2026 × 3		2013

"× 16" = number of surveys of that type in the latest year.

Survey list

32 of 32 SMART and Rapid SMART surveys

Export CSV

Assessment ID	Country · Admin 1	Type	Status	Start	End	Lead organization	Validation	Funding	Report
BFA-2026-SMART-01	Burkina Faso	SMART	Planned	1 Sep 2026	15 Oct 2026	Government	Not yet started	Partially funded	—
CMR-2026-SMART-01	Cameroon	SMART	Planned	16 Nov 2026	18 Dec 2026	*Not reported*	Not yet started	Funded	—
CAF-2026-SMART-01	Central African Republic	SMART	Planned	1 Feb 2027	15 Mar 2027	*Not reported*	Not yet started	Unfunded	—
TCD-2026-RSMART-01	Chad · Ouaddaï	Rapid SMART	Ongoing	6 Oct 2026	6 Nov 2026	ACF	Data collection ongoing	Funded	—
TCD-2026-SMART-01	Chad	SMART	Planned	2 Nov 2026	20 Dec 2026	*Not reported*	Not yet started	Funded	—
COD-2026-SMART-01	DR Congo	SMART	Ongoing	14 Sep 2026	*Not reported*	*Not reported*	Data collection ongoing	Funded	—
ETH-2026-SMART-01	Ethiopia · Amhara	SMART	Results released	26 Feb 2026	*Not reported*	GOAL / Amhara RENCU	Results released	Funded	Open
ETH-2026-SMART-02	Ethiopia · Somali	SMART	Completed (awaiting release)	26 Jan 2026	*Not reported*	Somali RENCU	Awaiting government approval	Funded	—
HTI-2026-SMART-01	Haiti	SMART	Ongoing	*Not reported*	*Not reported*	UNICEF	Awaiting government approval	Funded	Open
MOZ-2026-SMART-01	Mozambique	SMART	Results released	*Not reported*	*Not reported*	*Not reported*	Results released	Funded	—
NGA-2026-SMART-01	Nigeria	SMART	Ongoing	24 Aug 2026	30 Nov 2026	*Not reported*	Data collection ongoing	Funded	—
SSD-2026-SMART-01	South Sudan · Unity	SMART	Results released	1 Jul 2026	30 Sep 2026	CWW	Results released	Funded	Open

Showing 1–12 of 32

Previous Next

Global NUTRITION CLUSTER

Nutrition Assessment Tracker

Planning view

Which nutrition assessments are planned, ongoing or completed, and where data is missing or out of date.

Data as of **22 Oct 2026**

Filters · 1 | SMART + Rapid SMART · All f… | Reset

Planned
8
3 with funding gap


Ongoing
12
Data collection or analysis

Completed
12
2 awaiting release

Released
10
Last 12 months

Where assessments stand

Status | Data freshness



Marker = number of surveys; filled = funded, hollow = funding gap. Tap a country to see its surveys.

Planned | Ongoing
Completed (awaiting release) | Results released
Funded | Funding gap

Timeline

by indicative start month

Before May 2026, still ongoing — 1 survey

Sudan SDN-2026-SMART-01
1 Jan – 31 Dec 2026
Ongoing · Partially funded

July 2026 — 15 surveys

South Sudan SSD-2026-SMART-07
1 Jul – 30 Sep 2026 · ACF
Planned · Funded

South Sudan SSD-2026-SMART-09
1 Jul – 30 Sep 2026 · JDF
Ongoing · Funded

Yemen YEM-2026-SMART-03
From 1 Jul 2026 · no end date
Planned · Funded

Show 12 more (South Sudan)

August 2026 — 1 survey

Nigeria NGA-2026-SMART-01
24 Aug – 30 Nov 2026
Ongoing · Funded

September 2026 — 2 surveys

Burkina Faso BFA-2026-SMART-01
1 Sep – 15 Oct 2026 · Government
Planned · Partially funded

DR Congo COD-2026-SMART-01
From 14 Sep 2026 · no end date
Ongoing · Funded

October 2026 — 1 survey

Chad TCD-2026-RSMART-01 · Rapid SMART
6 Oct – 6 Nov 2026 · ACF
Ongoing · Funded

Today · 22 Oct 2026

November 2026 — 2 surveys

Chad TCD-2026-SMART-01
2 Nov – 20 Dec 2026
Planned · Funded

Cameroon CMR-2026-SMART-01
16 Nov – 18 Dec 2026
Planned · Funded

February 2027 — 1 survey

Central African Rep. CAF-2026-SMART-01
1 Feb – 15 Mar 2027
Planned · Unfunded

2 surveys have no start date (Haiti, Mozambique) and appear only in the survey list. Dates are indicative.

Coverage by assessment type

Latest assessment per type. Scroll sideways →

Country	SMART	Rapid SMART	MICS
Burkina Faso	2026		
Cameroon	2026		2014
CAR	2026		2019
Chad	2026	2026	2019
DR Congo	2026		2018
Ethiopia	2026 ×2		
Haiti	2026		
Mali			
Mozambique	2026		
Niger			
Nigeria	2026		2021
South Sudan	2026 ×16		
Sudan	2026		
Syria	2026		2027
Yemen	2026 ×3		

Survey list

32 SMART and Rapid SMART surveys

CSV

SORT BY

Country (A–Z)

BFA-2026-SMART-01 — Partially funded
Burkina Faso · SMART
Planned
1 Sep – 15 Oct 2026 · Government

Global NUTRITION CLUSTER

Survey list

SMART SURVEY

ETH-2026-SMART-01

Results released

Country	Ethiopia (ETH)
Region	ESARO
Admin 1	Amhara
Assessment type	SMART
Start date (indicative)	26 Feb 2026
End date (indicative)	*Not reported*
Lead organization	GOAL / Amhara RENCU
Partners	*Not reported*
Validation	Results released
Funding	Funded

⚠ Missing information: end date. Country IMOs can update this record in the tracker.

Open report